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Meeting Minutes 
***Online WEBEX*** 

Woodrow Wilson Middle School Building Committee 
Monday, June 29, 2020 

6:00 P.M 
 

Members Present: Councilman Gene Nocera 
Councilwoman Jeanette Blackwell  
Richard Pelletier 
Stephen Zarger 
Theodore Raczka 
John Giuliano 
Sheila Daniels 
John Phillips 

 
 
Members Absent: Councilman Philip J. Pessina 

Kristy Byrd 
Anita Dempsey-White 

 
Staff Present: Marco Gaylord; Director Operations 

Peter Staye; Director Facilities 
Elise McDermott; Finance and Budget 
Erin Thazhampallath; Secretary 

 
Others Present: Hristo Miljovski, Project Engineer, O&G Industries 

Joe Vetro; Project Manager, O&G Industries  
Randall Luther; TSKP 
Mary-Lynn Radych; TSKP 
Mark Jeffko, Project Exec, O&G Industries 
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1. Councilman Gene Nocera, Co-Chair calls the meeting to order at 6:00pm.  

 
2. Councilman Gene Nocera calls for a Motion to Approve the Meeting Minutes of  

May 20, 2020. Motion by Jeanette Blackwell and seconded by Sheila Daniels to approve 
the minutes of the meeting of May 20, 2020. All those in favor: Gene Nocera, Jeanette 
Blackwell, John Giuliano, Richard Pelletier, Steven Zarger, Theodore Raczka, Sheila 
Daniels, John Phillips. Motion passed unanimously. 
 

3.   Construction Updates 

3.1 Workflow Status: In Progress 

A. O&G Status Update: Joe Vetro; Project Manager, O&G Industries presents to the 

Committee the Monthly Project Report. As far as the physical work in the field we have 

been working on structural steel in area A, that will wrap up in the next couple of weeks. 

We are beginning and prepping for the elevated slabs in area A. In area B the trades are 

getting started and the metal stud interior framing and masonry has started. Area C 

masonry and sheet rock has started on the ground floor.  

 

Councilman Gene Nocera interrupts to ask if anyone from the public is attending the Webex 

meeting and would like to address the committee… No one from the public is in 

attendance.  

 

We are 21% through the physical construction and the sitework is at about 35%. The total 

funds available have gone down slightly from $2,153,000.00 to $2,122,000.00.  

 

Sheila Daniels asks Joe Vetro if the physical construction percentage completed is typical 

and are we behind or on time...how is it looking?  

Vetro states that we are holding our ground and are on time and we will meet our 

schedules. The percentage completed is where we would expect to be.  

Councilman Nocera commends O&G because they had some ground to make up with the 

pandemic and they have made up the ground and are exactly where we should be which is 

amazing. Sheila Daniels states that she shares Nocera’s comments on all the work that has 

been done. Vetro states that it has been a great team effort along with TSKP and the 

committee.  

 

Joe Vetro presents the Items for approval:  

● PCO #38 is the axillary gym roof drain piping. The roof drains were coming down 

as one pipe and would not fit within the wall so it needed to be split down into 

two different lines at a total cost of $3,185.00.  
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● PCO #39 was the added smoke detectors per the Fire Marshalls request at a cost 

of $66,531.00.  
● PCO #40 is for the audio visual changes to add a large number of receptacles and 

AV throughout the building at a cost of $52,097.00.  
● PCO #41 is for the change to the flush valve. This is where Peter Staye requested 

we eliminate the motion sensors which would give us a credit back of $8,837.  
● PCO #42 is for fixture changes and venting. This is for the emergency eye wash 

additions where they were originally to be the standard kind with a pull station 

and shower head overhead which is easily manipulated accidentally. We went to 

an inwall product where you have to physically pull it down to make use of it. 

These are in the 9 science rooms and will cost $13,009.00.  
● PCO #43 is for the underground power and cable for $319,319.00. This item is 

going to be tabled at this time. TSKP and O&G haven't finalized the numbers with 

the trade contractors and thoroughly vetted it out so it will be pushed out into 

next month.  

● PCO #44 is for temporary sinks because of COVID the Governor requires hand 

wash sinks for all of the workers so we have had to put in temporary sinks 

around the project for a cost of $3,681.00.  
● PCO #46 is for RFI-245 Smoke and Strobe at Lobby. This is over and above what 

the Fire Marshall had requested but he added this in later after talking with 

them for a total of $722.00.  
● PCO #47 is for Footing Drain Cleanouts. The footing drains run around the 

interior side of the building at the main gym and near the auditorium and in 

those locations we put in cleanouts to be able to access them for a total of 

$5,026.00.  
● PCO #48 is for Alternate 8  Provide Welded/Flanged Pipe vs Grooved. This was an 

Alt add at bid time however it was not accepted when the GMP was presented 

so the total cost for this is $180,565.00.  
 

This is all of the items that would be going against the owner contingency.  

 

Sheila Daniels asked if PCO #40, the changes to the AV, were at O&Gs request or 

suggestion. Vetro states that this is probably made by TSKP to the Owner. Mary-Lynn 

Radych; TSKP states that this was a coordination issue between Electrical. Daniels asks if 

Peter Staye’s change to the Flush Valve will hinder anything. Vetro states that this reduces 

maintenance because those sensors can be very sensitive and will add a lot of 

maintenance. If the building loses power they are not backed up by the generator and then 

we would lose the bathroom usage which would be a problem if the building was ever 

needed for an emergency. Daniels asks if there is any concern with the Science Lab fixture 



06/29/2020 
Page 4 

 
changes and if there would be a concern for staff or student safety with those changes. 

Vetro states that this will not hinder safety and are still easily used.  

Councilman Gene Nocera asks if these numbers will be reduced and Vetro states that these 

are the reduced numbers with the exception of PCO #43.  

 

Randall Luther; TSKP asks about PCO #48 Provide Welded/Flanged Pipe vs Grooved which 

was not accepted originally and Luther states he is worried about where we stand with 

these changes. The money is disappearing fast and this is a big ticket item. Councilman 

Gene Nocera states that prior to tonight's meeting the subcommittee met with Joe Vetro 

and Mary-Lynn Radych and there will be a meeting next week with them on contingency. 

We are putting aside PCO #43 which is the big item. Luther states that PCO #43 will still 

have to happen though. Nocera continues that the subcommittee met and it is clear that 

all of these items need to be implemented. Joe Vetro states that it was requested to use 

the welded pipe so we can avoid leaks in the future. The groove pipe will develop small 

leaks through the seasons and Peter Staye states that he believes we discussed and 

approved this in a previous meeting and we were all in agreement. Luther is concerned 

about the contingency considering there is an Innovation Lab that we approved and we 

have 75% of the job still to do. We may have to start looking at the O&G contingency. 

Randall Luther will meet with the group as a whole when they further discuss this against 

the contingency because he is concerned that money is moving quickly.  

 

Motion by Sheila Daniels and seconded by Richard Pelletier to approve O&G Change 

Order and Budget Transfer #38-48 (with the exception of CO #43) in the amount of 

$315,979.00 against the owner contingency. All those in favor: Gene Nocera, Jeanette 

Blackwell, John Giuliano, Richard Pelletier, Steven Zarger, Theodore Raczka, Sheila 

Daniels, John Phillips. Motion passed unanimously. 

 

The next items are against the CM Contingency.  

● PCO #37 Spandrel Pan Firestop Box Contingency. These were not purchased at 

the time of buy out when we awarded contracts. This issue is at the window 

curtain wall system where spandrel glass in the space between the elevated slab 

and that curtain wall has a pan stuffed with mineral wool and fire qualk and we 

need to add in boxes to go all the way around the curtain walls for a cost of 

$23,064.00. 
● PCO #45 is RFI-233 Wall Type Change Contingency which is a material cost 

change of $255.00.  
● PCO #49 ASI-9 - Steel Changes Contingency we had to lower the steel down to 

create a drop floor with a cost of $7,538.00.  
 

These will go against the O&G contingency and is a 0 cost change.  
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Motion by Jeanette Blackwell and seconded by Richard Pelletier to approve O&G Change 
Order #37, #45, and #49 against the construction contingency. All those in favor: Gene 
Nocera, Jeanette Blackwell, John Giuliano, Richard Pelletier, Steven Zarger, Theodore 
Raczka, Sheila Daniels, John Phillips. Motion passed unanimously. 

B. TSKP Status Update: Randall Luther; TSKP and team presented the color submissions to 

the BOE administration: Peter Staye, Marco Gaylord and Lisa Puorro and ran through the 

color pallet for the entire project and will present to the committee the color pallet that 

was arrived at for the school. These were well received and approved by the BOE. The color 

pallet is presented to the committee. John Giuliano asks if these are the absolute color 

choices. Giuliano states that while he appreciates all the hard work that went into this he is 

not a fan of the color choice in particular the Black and Gold or the Green and Orange. He 

does like the gray and sandstone.  Giuliano states that it is a beautiful building but he 

doesn’t see that this color pallet reflects a Middle School. Randall Luther explains that the 

Administration made the decision that the school colors will not be changed even if the 

school name changes. Luther states that he understands the hesitation of the colors and 

that it's very subjective but the other thing that constrains us are the colors provided by the 

manufacturers and the concept of three pods and graduated color schemes and it limited us 

to the colors that will achieve the look we were going for. Given the color lines we had to 

work with these were the best options. Giuliano states that he appreciates the hard work 

that went into this and just wanted to be honest with his opinion.  

 

4. Action Items:  

4.1 - Eversource Easement and Title Search Quotes:  

● First American Title Insurance Company provides search, and title insurance for the easement (in lieu of a 
certificate of title, which Eversource will accept):  $5,000 - $8,000 plus title insurance in the amount of 
$458.00. 

 
● Second, the quote from Attorney Cholewa, an experienced title searcher, who upon completion of the 

search will issue a Certificate of Title:  $2,100. 
 

Councilwoman Jeanette Blackwelll reads the action item and Theodore Raczka explains that 
Eversource requires the legal right to go on the property to access their line and this is 
typical in real estate transactions. Blackwell asks Peter Staye to clarify where this action 
item originated from for clarity. Peter Staye states that this was raised by the town legal 
department for the discussion of the easement that Everysource wanted to make sure that 
we are the owner of the property. Blackwell states that there are two options on the table 
and we need to move on this. Out of the two options which one would the committee want 
to move forward on? Raczka states that he believes we should benefit local businesses and 
CT corporations if whenever possible and First American Title is not a CT corporation and he 
believes Attorney Cholewa is in house counsel for them. Raczka respectfully thinks we 
should look at CT owned corporations and there are a number of attorneys in our county 
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that will do an excellent job and provide a small cost savings. Even a small cost savings is 
worth looking at and he thinks it's worth taking a couple of days and a phone call to explore 
local options.  
Motion by Sheila Daniels to table this item and go on the advice of Theodore Raczka for 
further assistance. Seconded by Gene Nocera. All those in favor: Gene Nocera, Jeanette 
Blackwell, John Giuliano, Richard Pelletier, Steven Zarger, Theodore Raczka, Sheila 
Daniels, John Phillips. Motion passed unanimously. 

 
5. Financial Report: 

5.1: Financial Update: Elise McDermott; Finance and Budget, presents the Financial Update 

Report. McDermott has a couple of questions. One would be PCO #43 which is for the 

underground power and cable. There is a Change Order that will be coming from Malone 

and Macbroom for $4,620.00 and wonders if that is coordinated with this CO. Randall 

Luther; TSKP states he has not seen the breakdown of PCO #43 but that amount from 

Malone and Macbroom should not be in there. McDermott states that there is currently a 

utility pole relocation and construction amount of $170,000.00 and is that part of the 

$319,000.00?   Joe Vetro states that the $170,000.00 was just a place holder and you can 

change that over to $319,000.00 until we have a different price. Vetro states that the 

$319,000.00 does not include Eversource charges and we will see a charge from them in the 

amount of roughly $65,000.00. McDermott asks TSKP about PCO #39. There is a $5,500.00 

estimate from a previous meeting and is this a TSKP fee for PCO #39 and will we get a 

Change Order for this? TSKP states that the $5,500.00 is related but separate from this PCO. 

McDermott has a question about the innovation lab but will address that during the 

discussion item to see if there is any idea of cost associated with that.  

 

5.2:  Budget Transfer and Change Orders 

A. Motion by John Phillips and seconded by Gene Nocera to approve TSKP Budget  

Transfer and Change Order for FF&E (Furniture, Fixtures, and Equipment) in the 

amount of $120,000. All those in favor: Gene Nocera, Jeanette Blackwell, John 

Giuliano, Richard Pelletier, Steven Zarger, Theodore Raczka, Sheila Daniels, John 

Phillips. Motion passed unanimously. 

B. Motion by Gene Nocera and seconded by Theodore Raczka to approve MHAI 

Additional Square Footage for Innovation Lab Budget Transfer and Change order 

(2,000 + TSKP Markup) in the amount of $2,200. All those in favor: Gene Nocera, 

Jeanette Blackwell, John Giuliano, Richard Pelletier, Steven Zarger, Theodore Raczka, 

Sheila Daniels, John Phillips. Motion passed unanimously. 

C. Motion by Gene Nocera and seconded by Richard Pelletier to amend the TSKP 

GeoInsight Budget Transfer and Change order to include the 10% TSKP markup fee. 

John Phillips asks for a brief from Randall Luther as to what this is for. Luther states that 
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GeoInsight is on call to deal with any onsight subsurface conditions. They come when 

O&G has concerns or questions. Phillips asks if this service will continue. Luther states 

that once we get into the next segment of sitework we will need them and they are 

guiding us on a slab that is being corrected and are helping to diagnose the cause.  

Motion passed unanimously. Motion by Jeanette Blackwell and seconded by John 

Phillips to approve the Budget Transfer and Change order for TSKP: GeoInsight 

(geotechnical observations) additional construction services ($400.50 + TSKP Markup) 

in the amount of $440.55.  

 

5.3: Invoice Approval  

A. Motion by John Phillips and seconded by Gene Nocera to approve O&G Invoice #11 in 

the amount of $3,384,195.94. All those in favor: Gene Nocera, Jeanette Blackwell, 

John Giuliano, Richard Pelletier, Steven Zarger, Theodore Raczka, Sheila Daniels, John 

Phillips. Motion passed unanimously.  

B. Motion by Jeanette Blackwell and seconded by John Phillips to approve the 

Eversource Trailer Utility Bill in the amount of $764.95. All those in favor: Gene 

Nocera, Jeanette Blackwell, John Giuliano, Richard Pelletier, Steven Zarger, Theodore 

Raczka, Sheila Daniels, John Phillips. Motion passed unanimously. 

C.  Motion by Jeanette Blackwell and seconded by John Phillips to approve the 

Eversource New Meter on Hunting Hill Avenue in the amount of $58.32. All those in 

favor: Gene Nocera, Jeanette Blackwell, John Giuliano, Richard Pelletier, Steven 

Zarger, Theodore Raczka, Sheila Daniels, John Phillips. Motion passed unanimously. 

D. Motion by Jeanette Blackwell and seconded by John Phillips to approve the WWBC 

Secretary Timecard in the amount of $350. All those in favor: Gene Nocera, Jeanette 

Blackwell, John Giuliano, Richard Pelletier, Steven Zarger, Theodore Raczka, Sheila 

Daniels, John Phillips. Motion passed unanimously. 

E. Motion by Jeanette Blackwell and seconded by John Phillips to approve TSKP Invoice 

#25 in the amount of $43,644.98. All those in favor: Gene Nocera, Jeanette Blackwell, 

John Giuliano, Richard Pelletier, Steven Zarger, Theodore Raczka, Sheila Daniels, John 

Phillips. Motion passed unanimously. 

F. Motion by Jeanette Blackwell and seconded by Richard Pelletier to amend the agenda 

to include BVH Invoice #8 in the amount of $2,250.00. Motion to approve BVH 

Integrated Services Invoice #7 in the amount of $4,500.00 and BVH Invoice #8 in the 

amount of $2,250.00 All those in favor: Gene Nocera, Jeanette Blackwell, John 

Giuliano, Richard Pelletier, Steven Zarger, Theodore Raczka, Sheila Daniels, John 

Phillips. Motion passed unanimously. 
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6. Discussion 

6.1: Innovation Lab: Marco Gaylord enters the discussion and states that the BOE is excited 

and would like this lab to be part of the completion of the Innovation vision from 

Elementary on into the High School. Natalie continues to look for additional funds to help 

outfit the middle school and high school rooms that are being developed. Gaylord states 

that at the next meeting he can share with the committee what the lab will look like. 

Gaylord asks if we got any quotes in on the completion of the space. Gene Nocera states 

that Joe Vetro gave him a  price of $72,000.00 for the steel work. Joe Vetro states that the 

pricing came in this afternoon but it has not been reviewed yet. There is a conversation 

around if we can move to accept pricing that does not exceed $72, 000.00. John Phillips 

states that he will abstain from this vote, being an addition to the project, and having not 

been at the last meeting Phillips does not believe he has the knowledge to properly vote on 

this item. Sheila Daniels states that she will also abstain from the vote since she does not 

believe voting on this follows the correct process. Daniels states that she does not want to 

hinder the process but she wants to follow the correct protocol. Theodore Raczka states 

that he supports Daniels position on this especially since this just came in today and has not 

been vetted.  Joe Vetro states that we are building masonry and the more walls that go up 

the more obstacles that will come up. If this is held up it could hold up the building process. 

John Phillips asks if we are putting the building project in danger by tabling this item. 

Randall Luther states that he understands the procedure but this is a fast moving project 

and it is an obstacle if this gets delayed. Jeanette Blackwell states that keeping in mind 

items that come to the table at the last minute we will need to amend the agenda at the 

beginning of the meeting. Richard Pelletier states that it sounds like it would be advisable to 

vote now on a budget for the innovation lab that does not exceed $72,000.00 as to respect 

the timeline of the building project as well as allow for the pricing to be properly vetted. 

Councilman Gene Nocera makes a motion to move forward on the innovation lab steel 

work that does not exceed $72,000.00. Seconded by Richard Pelletier. All those in favor: 

Gene Nocera, Jeanette Blackwell, John Giuliano, Richard Pelletier, Theodore Raczka. All 

those that abstain: John Phillips, Sheila Daniels, Steven Zarger. Motion passed. 

John Phillips asks for an email that will bring him up to speed on the innovation lab.  

6.2: South Fire District Request for Areas of Rescue: South Fire were positive and thankful 

for resolving this issue on both sides of the equation and a good plan was developed 

6.3: Existing WW Cafeteria Structure: Nothing to report at this point. The Landmark report 

will hopefully be in by August and Councilman Gene Nocera will share that when he 

receives the full report.  
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7. Motion by Gene Nocera and seconded by Jeanette Blackwell to Adjourn the meeting at 

7:39pm. All those in favor: All those in favor: Gene Nocera, Jeanette Blackwell, John 

Giuliano, Richard Pelletier, Steven Zarger, Theodore Raczka, Sheila Daniels, John Phillips. 

Motion passed unanimously. 

 
 

 
Respectfully Submitted,  

 
Erin Thazhampallath 
Recording Secretary 


